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Objective

Validate the calculated results in ARH-600
Update information
Independent peer review of calculations

Create an electronic handbook with search
features

Reissue as hard copy and web based soft
copy



Planned Activities for FY 2004
Funded 60K

Scan and digitize existing plots

Define and develop software for final
electronic version

Start work on web based electronic
version

Commence with recalculation of old data

Add ability to plot curves for specified keff
values (0.98, 0.95)



Accomplishments

Analysis tools for validation established MCNP
4C, SCALE 4.4/KENO Va, WIMS-D 5B

Some curves recalculated Pu, U systems

Old ARH 600 has been scanned some curves
have been digitized

Old ARH 600 progressing as an electronic
hypertext document

Software for final electronic version Alpha phase
testing in progress



Planned Activities For FY 2005
Funding Needs 140K
Continue recalculation and validation of

old data

Compare old to new data electronically
Set up the web based version

Start peer review of calculations



Planned Activities For FY 2006
Funding Needs 300K

Complete validation and recalculation
Complete peer review

Software QA
Issue hard copy and electronic version



Planned Activities For FY 2007
Funding Needs 50K

« Update with further new information
« Complete any unfinished tasks
 Maintenance



Planned Activities For FY 2008
Funding Needs 40K

« Update with new information
 Maintenance



Planned Activities For FY 2009
Funding Needs 40K

« Update with new information
 Maintenance



